ATE OF CALIFORNIA-BUSINESS, TRAN RTATION AND H NG AGENCY ARNOLD SCHWARZENEGGER, Governor

DEPARTMENT OF TRANSPORTATION
DES-OE MS#43

1727 30TH Street, 2ND Floor

Sacramento, CA 95816

** WARNING ** WARNING ** WARNING ** WARNING **
Thisdocument isintended for informational purposesonly.

Users are cautioned that California Department of Transportation (Department) does not assume any liability or
responsibility based on these electronic files or for any defective or incomplete copying, exerpting, scanning, faxing or
downloading of the contract documents. As always, for the official paper versions of the bidders packages and non-bidder
packages, including addenda write to the California Department of Transportation, Plans and Bid Documents, Room 0200,
P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office hours are 7:30 a.m.
to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a telephone number and fax
number, P.O. Box and street address so that you can receive addenda.

November 26, 2003

08-Riv-215,60,91-60.7/70.6, 22.0/18.5, 32.7/34.7
08-334844

ACNHI-215-1(219)92N

ACNH-X065(080)N

Addendum No. 7

Dear Contractor:

This addendum is being issued to the contract for construction on State highway IN RIVERSIDE COUNTY, IN
RIVERSIDE AND MORENO VALLEY ON ROUTE 215 FROM 0.4 KM NORTH OF EUCALYPTUS AVENUE
OVERCROSSING TO COLUMBIA AVENUE OVERCROSSING, ON ROUTE 60 FROM 0.6 KM EAST OF DAY
STREET UNDERCROSSING TO 0.4 KM WEST OF MAIN STREET OVERCROSSING, ON ROUTE 91 FROM 0.3 KM
SOUTH OF UNIVERSITY AVENUE UNDERCROSSING TO 0.1 KM NORTH OF SPRUCE STREET OVERCROSSING

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on December 4, 2003.
This addendum is being issued to revise the Notice to Contractors and Special Provisions.
In the Special Provisions, Section 10-1.11, "OBSTRUCTIONS," is revised as attached.
To Proposal and Contract book holders:
Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the proposal.
Submit bids in the Proposal and Contract book you now possess. Holders who have already mailed their

book will be contacted to arrange for the return of their book.
Inform subcontractors and suppliers as necessary.
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08-Riv-215,60,91-60.7/70.6, 22.0/18.5, 32.7/34.7
08-334844

ACNHI-215-1(219)92N

ACNH-X065(080)N

This office is sending this addendum by confirmed facsimile to al book holders to ensure that each receivesit. A copy
of this addendum and the modified wage rates are available for the contractor's use on the Internet Site:

http://www.dot.ca.gov/hg/esc/oe/weekly ads/addendum_page.html

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief

Office of Plans, Specifications & Estimates

Office Engineer

Attachments



10-1.11 OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway
Facilities," of the Standard Specifications and these specia provisions.

Attention is directed to "Welded Steel Pipe Casing (Bridge)(Natural Gas) of these special provisions for the construction
window for the gas utility to complete installation and testing of the natural gas carrier pipe.

Attention is directed to the existence of certain underground facilities that may require special precautions be taken by
the Contractor to protect the health, safety and welfare of workers and of the public. Facilities requiring specia precautions
include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas
in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground
electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in aduct or
conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths.

The Contractor shall notify the Engineer and the appropriate regiona notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure. Regional natification centers include, but are not
limited to, the following:

Notification Center
Underground Service Alert-Northern California (USA)

Telephone Number
1-800-642-2444
1-800-227-2600
1-800-422-4133
1-800-227-2600

Underground Service Alert-Southern California (USA)

All utilities will be relocated before the start of construction except for the following: Installation of the following utility
facilities inside the structures will require coordination with the Contractor's operations. The Contractor shall make the
necessary arrangements with the utility company, through the Engineer, and shall submit a schedule of work, verified by a
representative of the utility company, to the Engineer. The schedule of work shall provide not less than the following number
of working days, as defined in Section 8-1.06, "Time of Completion," of the Standard Specifications for the utility company
to complete their work:

AT&T
Ruben Martinez: (909) 776-3914

360 East Alessandro Blvd.
Riverside, CA 92508

CHARTER COMMUNICATIONS
Jun Capulong: (909)343-5171

www.Chartercom.com
6680 View Park Court

eMail: ccapulong@chartercom.com

Riverside, CA 92503

Erwin Tando: (909)343-5139 cell: 354-8256
eMail: etando@chartercom.com

6680 View Park Court
Riverside, CA 92503

CITY OF RIVERSIDE-SEWER

www.ci.riverside.caus

L.F. (Sandy) Caldwell: (909)826-5348
eMail: Csandy@ ci.riverside.ca.us

3900 Main Street-3" Floor
Riverside, CA 92522

John Claus: (909) 351-6187
johnc@ci.riverside.ca.us

5950 Acorn Street
Riverside, CA 92504

CITY OF RIVERSIDE-ENERGY DELIVERY

WWW.ci.riverside.ca.us

Mike Tordlli: (909)826-5404
eMail: mtorelli@ ci.riverside.ca.us

3900 Main Street-4th Floor
Riverside, CA 92522

CITY OF RIVERSIDE-WATER

WWW.Ci.riverside.ca.us

Kevin Milligan: (909)826-5793
eMail: kmilligan@ ci.riverside.ca.us

3900 Main Street-4" Floor
Riverside, CA 92522

Kevin Munns. (909)826-5820
eMail: kmunns@uci.riverside.ca.us

3900 Main Street-4™ Floor
Riverside, CA 92522

CONTRACT NO. 08-334844
REVISED PER ADDENDUM NO. 7 DATED NOVEMBER 26, 2003




EASTERN MUNICIPAL WATER DISTRICT

www.emwd.org

Victor Barreto: (909)928-3777 X4439
Abe Mendoza: (909)928-3777 X4431

2270 Trumble Road
Perris, CA 92570

KINDER-MORGAN

Don Quinn: (714)560-4940

1100 Town & Country Road
Orange, CA 92868

SBC-Formerly ‘ Pachdl’

www.SBC.com

DeliaLerma: (714)237-6238 /pgr: (714)268-9621
eMail: di1435@SBC.com

1265 Van Buren Street, Rm 180
Anaheim, CA 92807

Susan Morgan:  (714)237-6207 /pgr: (714)268-9621
eMail: sm7247@msg.pacbell.com

1265 Van Buren Street, Rm 180
Anaheim, CA 92807

SOUTHERN CALIFORNIA EDISON-SCE

www.SCE.com

Carol Brown: (909)506-5533 /cell: (909)506-5533
eMail: browncj@sce.com

14799 Chestnut Street
Westminister, CA 92683

SEMPRA UTILITIES-Formerly The Gas Company

www.SEMPRAUTILITIES.com

Douglas Churchill: (909)335-7756 1981 West Lugonia Ave.
eMail: dchurchill @semprautilities.com Redlands, CA 92374-9720
Ken Kennedy: (909)335-7716 1981 West LugoniaAve.

eMail: kkennedy@semprautilities.com

Redlands, CA 92374-9720

SPRINT COMMUNICATIONS COMPANY

www.SPRINT.com

Chuck Shenk: (562)428-4414 /cell: (562)712-9279
eMail: charles.shenk@mail.sprint.com

6508 Gundry Ave.
Long Beach, CA 90805

Mr. Lynn Durrett: (909)873-8022 /cell: (909)334-5754
james.|.durrett@mail .sprint.com

282 S. Sycamore Ave,
Rialto, CA 92376

VERIZON

www.VERIZON.com

Tom Driskill: (909)929-9412

150 South Juanita
Hemet, CA 92543

WILLIAMS COMMUNICATIONSWCG

www.WCG.com

Jm Silvia (909)926-5785 /cell: (918)625-4270
eMail:

35099 West Florida, G-7
Riverside, CA 92545

WESTERN MUNICIPAL WATER DISTRICT

www.WMWD.com

Sonia Huff: (909)798-5032
eMail: shuff@wmwd.com

450 Alessandro Blvd.
Riverside, CA 92508

ATC

Scott D. Levine: (858)569-0692

9620 Chesapeake Drive, Suite 203 San

Diego, CA 92123

CONTRACT NO. 08-334844
REVISED PER ADDENDUM NO. 7 DATED NOVEMBER 26, 2003




UTILITY OWNER / Conduit- WORKING
Carrier LOCATION DAYS
City of Riverside-Water- Box Springs OC 45 Days
254mm (Bridge No. 56-0804 )
SBC- (6) 110mm O.D. / 2H Box Springs OC 45 Days
X 3W Stack (Bridge No. 56-0804)
SCE- (4 127mm; (2) Box Springs OC 45 Days
152mm (Bridge No. 56-0804)
City of Riverside- Energy Box Springs OC 45 Days
Delivery - (2) 64mm; (2) 146mm (Bridge No. 56-0804 )
Western Municipal Water Box Springs OC 45 Days
District- 254mm (Bridge No. 56-0804 )
SEMPRA Utilities — (1) Box Springs OC 45 Days
203mm (Bridge No. 56-0804)
UTILITY OWNER/ WORKING
Conduit-Carrier LOCATION DAYS
City of Riverside-Energy | Blaine Street OC 45 Days
Delivery (Bridge No. 56-0395)
(4) 127mm;
City of Riverside- | Blaine Street OC 45 Days
Communication (Bridge No. 56-0395)
(2) 51mm;
SEMPRA Utilities Blaine Street OC 45 Days
(1) 305mm; (Bridge No. 56-0395)
City of Riverside —Water | Blaine Street OC 45 Days
304mm in 762mm Casing (Bridge No. 56-0395)
UTILITY OWNER/ WORKING
Conduit-Carrier LOCATION DAYS
City of Riverside-Energy lowa Avenue OC 45 Days
Delivery (Bridge No. 56-0396)
(4) 127mm;
City of Riverside- lowa Avenue OC 45 Days
Communication (Bridge No. 56-0396)
(2) 51mm;
UTILITY OWNER/ WORKING
Conduit-Carrier LOCATION DAYS
City of Riverside-Energy Linden Avenue OC 45 Days
Delivery (Bridge No. 56-0397)
(4) 127mm;
City of Riverside- Linden Avenue OC 45 Days
Communication (Bridge No. 56-0397)
(2) 51mm;
AT&T

Ruben Martinez: (909) 776-3914

360 East Alessandro Blvd.
Riverside, CA 92508

Description of Work on Approximate L ocation Working Advance
Utility Facility Days Notice Prior to
Rough Sub Grade
Operations

1) PROTECT IN PLACE
Fiber Optic

Chicago St 8.9m Rt. Sta 20+22

CONTRACT NO. 08-334844
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ATC

Scott D. Levine: (858)569-0692

9620 Chesapeake Drive, Suite 203
San Diego, CA 92123

Description of Work on Approximate L ocation Working Advance
Utility Facility Days Notice Prior to
Rough Sub Grade
Operations
1) PROTECT IN PLACE 11.27m Rt Columbia Off Ramp Sta
Well 9+28 +/-
CITY OF RIVERSIDE-ENERGY DELIVERY
Mike Torelli: (909)826-5404 3900 Main Street-4th Floor
eMail: mtordli@ ci.riverside.caus Riverside, CA 92522
Advance
- . Notice Prior to
De&?ﬁ:) ?Zr;g];i\t/)\/lork on Approximate Location I\DNa?/;kl ng ROé.I;gh Sub
rade
Operations
1) ADJUST TO GRADE Sycamore Canyon Blvd. 10 10 business
COR Controller Box 13.93m Rt Sta"3SYC" 13+37.29 days
2) ADJUST TO GRADE Sycamore Canyon Blvd. 10 10 business
Electric MH 15.0m Rt Sta"3SYC" 14+15.62 days
3) RELOCATE  Electric W/B Sycamore Canyon Blvd. 45 10 business
Vault V5946 16.62m Lt Sta"3SYC" 15+56.95 days
4) RELOCATE uG Box Spring Rd. Exit/Entrance Ramps 20 10 business
Electric From 13.0m Lt Sta"3Q" 10+04 days
5) RELOCATE Exist. Rivercrest Dr 45 10 business
Underground Electric From 0.5m Lt Sta"3N" 10+68.62 days
to 72.36m Lt Sta"3N" 15+09.58
6) RELOCATE UG Exist. Rivercrest Dr 45 10 business
Electric From 20.84m Rt Sta"3N" 10+68.62 days
t0 92.42m Rt Sta"3N" 15+08.00
7) PROTECT IN PLACE Sy of 1-215
Electric OH until UG | From Box Spring Rd. to Sycamore Canyon Ct
complete
8) INSTALL Elect UG Along Sycamore Cyn Blvd at Box Springs Rd 45 10 business
days
9) PROTECT IN PLACE Sy of 1-215 10 10 business
Electric OH until UG At Sycamore Canyon Ct days
complete
10) ADJUST TO GRADE 10 10 business
PP# J34431 Sycamore Canyon Blvd days
12.35m Rt Sta"3SYC" 13+31
11) ADJUST TO GRADE E'ly Sycamore Canyon Blvd 10 10 business
Street Lights From Sta“3SYC" 13+53 to 14+60 days
12) ADJUST TO GRADE Sycamore Canyon Blvd. 10 10 business
Electric Riser 12.84m Rt Sta"3SYC" 13+76 days
PP#J34432
13) ADJUST TO GRADE Fair 1sle Dr. 10 10 business
Street Light 10.68m Rt Sta"3FAIR" 8+38 days
14) ADJUST TO GRADE 10 10 business
Street Light W/B Sycamore Canyon Blvd. days

14.95m Lt Sta"3SYC" 14+53

CONTRACT NO. 08-334844
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15) RELOCATE Street W’ly Sycamore Canyon Blvd 20 10 business
Light From Sta“3SYC” 15+59 to 16+00 days

16) PROTECT IN PLACE From Down St 7.5m Rt Sta 141+94 45 10 business
Electrical Overhead until (PP#36632) To LaCadena Dr 18.5m Rt Sta days
UG Complete 12+87 (PP#36641)

17) PROTECT IN PLACE | FromBlaine St 12.1 m Lt Sta18+60 to Blaine 20 10 business
Electrica OH until UG St9.8mLt Sta18+95 days
Complete

18) PROTECT IN PLACE | From Blaine St 10.3 m Lt Sta 20+98 to Blaine 20 10 business
Electrica OH until UG St 10.6 mLt Sta21+36 days
Complete

19) PROTECT IN PLACE From lowa Ave 13.1m Lt Sta 20+91
Electricad OH until UG ToLinden Ave 12.7 m Rt Sta 19+52
Complete

20) PROTECT IN PLACE | FromlowaAve13.1 mLt Sta20+91 to lowa
UG Elec until lowa Br Ave 12.1m Rt Sta 20+32
Complete

21) PROTECT IN PLACE From Linden Ave 10.3 m Rt Sta 18+99 to
Electricad OH until UG Linden Ave 12.7 m Rt Sta 19+53
Complete

22) PROTECT IN PLACE Mainline 42.7m Rt Sta 1009+86
UG Conduits and Vaults

23) PROTECT IN PLACE University Ave 18.1m Lt Sta 21+12
UG Elec and Pull Box

24) PROTECT IN PLACE | FromMLK Blvd EB On-Ramp 13.4m Rt Sta 45 10 Business
Electrical OH until UG | 22+99 to MLK Blvd EB On-Ramp 28.2m Rt Days
Complete Sta 25+76

25) RELOCATE Riser and Proposed El Cerrito Dr 8.4m Rt Sta 31+01 90 10 Business
UG Conductor Days

26) PROTECT IN PLACE Sycamore Cyn Blvd 4.9m Lt Sta 35+64
UG Pull Box

27) PROTECT IN PLACE | From Sycamore Cyn Blvd 2.0 Rt Sta41+60 to 90 10 Business
Electrica OH until UG Sycamore Cyn Blvd 23.6m Rt Sta 47+51 Days
Complete

28) RELOCATE UG Elec From 0.54m Lt Malta Pl Sta 10+00+/- to 45 10 Business

4.81m Lt Sta 9+86 +/- Days

29) RELOCATE UG Elec From 10.44m Lt & Rt New Kansas St Sta 90 10 Business

15+20+/- t0 5.63m Lt Sta 15+92 +/- Days

30) RELOCATE UG Elec From 1.58m Rt NE 91 CONN Sta 138+06 +/- 45 10 Business

t0 6.69m Lt E La Cadena Sta 10+51+/- Days

31) RELOCATE UG Elec 22.48m Rt N 215 Sta 6+96 +/- 45 10 Business

Days
32) RELOCATE UG Elec E215 & E LaCadenaDr 45 10 Business
Days

33) PROTECT IN PLACE | W'ly of Rte 91 on Mulberry St from Poplar 45 10 Business
until Relocation On Ramp to First St. Days
Complete

34) PROTECT IN PLACE E'ly of Rte 91 from First St to Spruce St 30 10 Business
until Relocation Days
Complete

35) PROTECT IN PLACE Crossing Rte 91 at First St 30 10 Business
until Relocation Days
Complete

36) PROTECT IN PLACE Crossing Rte 91 at Spruce St 20 10 Business
until Relocation Days
Complete

REVISED PER ADDENDUM NO. 7 DATED NOVEMBER 26, 2003
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37) PROTECT IN PLACE Roberta St, New Kansas St and Spruce St. 30 10 Business
until Relocation Days
Complete

38) PROTECT IN PLACE N’ly Rte 215 from Rte 60 to Columbia Off 60 10 Business
until Relocation Ramp Days
Complete

39) PROTECT IN PLACE | S'ly Rte 215 from Columbia Off Ramp to Rte 60 10 Business
until Relocation 60 Days
Complete

40) PROTECT IN PLACE Crossing Rte 215 at Spring Garden St 20 10 Business
until Relocation Days
Complete

41) INSTALL UG Elec New Charles St 20 10 Business

Days

42) PROTECT IN PLACE | From 14.8m Lt W-S Connect Sta 145+64 to 20 10 Business
Electrica OH until UG 10.3m Rt Spruce St Sta 21+21 Days
Complete

43) PROTECT IN PLACE | From 10.2m Rt Spruce St Sta 19+30 to 10.3m 30 10 Business
Electrica OH until UG Rt Spruce St Sta 21+21 Days
Complete

44) PROTECT IN PLACE | From 9.5m Lt W-S Connector Sta 149+06 to 20 10 Business
Electrica OH until UG 1.6m Rt W-S Connector Sta 150+14 Days
Complete

45) PROTECT IN PLACE | From 29.4m Lt Mainline Sta 209+29 to 37.7m 45 10 Business
Electrica OH until new Rt Mainline Sta 211+39 Days
OH Complete

46) PROTECT IN PLACE | From 16.9 m Lt Blaine St Sta 20+68 to 26.2 m 30 10 Business
Electrica OH until new Rt Mainline Sta 216+13 Days
OH Complete

47) PROTECT IN PLACE University Ave NB On-ramp 19.8m Lt Sta 20 10 Business
Electrica OH until new 12+59 Days
OH Complete

48) PROTECT IN PLACE Sycamore Cyn Blvd 17.6 Rt Sta 40+07
Electrical OH until new
OH Complete

49) PROTECT IN PLACE Existing Sycamore Cyn Blvd 11.6m Rt Sta
Guy Pole until 42+15
Relocation Complete

50) PROTECT IN PLACE Sycamore Cyn Blvd 17.2m Rt Sta 48+26, 45

Electrical OH until new
Steel Poles replace
existing Wood Poles

Sycamore Cyn Blvd 14.9m Rt Sta 49+00 and
Sycamore Cyn Blvd 10.4m Rt Sta 49+49

REVISED PER ADDENDUM NO. 7 DATED NOVEMBER 26, 2003
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CITY OF RIVERSIDE-SEWER

L.F. (Sandy) Caldwell: (909)826-5348
eMail: Csandy@ ci.riverside.ca.us

3900 Main Street-3 Floor
Riverside, CA 92522

Advance
- . Notice Prior to
Deﬁcﬂrl't?;/' (I):ggii\t/)\//ork on Approximate Location |\3Na(;)/rskl ng Roggh Sub
rade
Operations
1) PROTECT IN PLACE Sycamore Canyon Blvd.
686MM VCP From 1.53m Rt Sta"3SY C" 8+34.08
t03.28m Lt Sta"3SYC" 9+84.64
2) PROTECT Sewer MH Sycamore Canyon Blvd.
9.88m Rt Sta"3SYC" 9+09.71
3) PROTECT IN PLACE Sycamore Canyon Blvd. 10 10 business
Sewer MH 3.22m Lt Sta"3SYC" 9+70.14 days
4) RELOCATE Sewer MH Box Spring Rd Exit Ramp 10 10 business
2.17m Rt Sta"3P" 14+07.57 days
5) RELOCATE Sewer MH Box Spring Rd Entrance Ramp 10 10 business
7.31m Rt Sta"3Q" 11+05.75 days
6) RELOCATE Sewer Line Box Spring Rd Exit/Entrance Ramps 10 10 business
From 15.61m Rt Sta"3P" 14+03.50 days
t0 18.18m Rt Sta"3Q" 11+09.27
7) PROTECT Sewer Line Sycamore Canyon Blvd.
5.50m Lt Sta"3SYC" 13+19.00
8) ADJUST Sewer MH Sycamore Canyon Blvd. 10 10 business
3.76m Lt Sta"3SYC" 13+58.02 days
9) RELOCATE Sewer Line Sycamore Canyon Blvd. 45 10 business
From 10.76m Lt Sta"3SYC" 13+97.28 days
t0 85.02m Lt Sta"3SYC" 15+07.84
10) RELOCATE Sewer Line Box Spring Rd. Exit Ramp 45 10 business
from 2.17m Rt Sta"3P" 14+07.57 days
t0 10.54m Rt Sta"3Q" 10+00.00
11) RELOCATE Sewer MH Box Spring Rd. Entrance Ramp 10 10 business
10.33m Rt Sta"3Q" 10+16.41 days
12) ADJUST Sewer MH Rivercrest Dr. 10 10 business
1.18m Rt Sta"3Z" 12+78.17 days
13) ADJUST Sewer MH Rivercrest Dr. 10 10 business
7.44m Lt Sta"3Z2" 13+02.62 days
14) RELOCATE Rivercrest Dr. 45 10 business
203mm PV C Sewer From 1.18m Rt Sta"3Z" 12+78.17 days
to 7.44m Lt Sta"3Z" 13+02.62
15) ADJUST Sewer MH Rivercrest Dr. 10 10 business
8.04m Rt Sta"3Z" 13+06.07 days
16) ADJUST Sewer MH Rivercrest Dr. 10 10 business
1.13m Lt Sta"3Z" 13+94.59 days
17) RELOCATE 203mm PVC Rivercrest Dr. 45 10 business
Sewer From 8.04m Rt Sta"3Z2" 13+06.07 days
t01.13m Lt Sta"3Z" 13+94.59
18) RELOCATE Sewer SR-60 45 10 business
Metering Station MH 45.13m Rt Sta"RIV60" 14+92.60 days
19) ADJUST Sewer to Grade Blaine St 0.6 m Lt Sta20+80.1 10 10 business
days
20) ADJUST Sewer to Grade Blaine St 5.4 m Lt Sta 18+80.5 10 10 business
days
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21) ADJUST Sewer MH to From Central Ave STA 1+45 10 10 business
Grade To Central Ave STA 3+20 days
22) ADJUST Sewer MH to| From Sycamore Cyn Blvd STA 46+90 10 10 business
Grade To Sycamore Cyn Blvd STA 48+42 days
23) RELOCATE Sewer MH 13.03m Lt N-W 91 CONN Sta 45 10 business
130+38+/- days
24) RELOCATE Sewer MH 23.00 m Rt 91 Sta 130+38+/- 45 10 business
days
25) RELOCATE Sewer MH 1.15m Rt Spruce Off Ramp Sta 45 10 business
133+32+/- days
26) PROTECT 203mm Sewer From MaltaCL Sta9+74+/-to 4.47m Lt
Sta 10+00+/-
27) ADJUST Sewer MH to 3.32m Rt Kansas Sta 13+31+/- 10 10 business
Grade days
28) ADJUST Sewer MH to 3.38m Rt Kansas Sta 14+04+/- 10 10 business
Grade days
29) ADJUST Sewer MH to 1.83m Lt Kansas Sta 14+07+/- 10 10 business
Grade days
30) ADJUST Sewer MH to 7.08m Lt La Cadena Dr Sta 13+98+/- 10 10 business
Grade days
31) ADJUST Sewer MH to 2.50m +/- Rt 1S Sta 10+18+/- 10 10 business
Grade days
32) ADUST Sewer MH to 4.79m +/- Rt 1S Sta 10+28+/- 10 10 business
Grade days
33) PROTECT Sewer 2.00m +/- Lt & 2.00m +/- Rt Kansas Sta
14+12+/-
34) PROTECT Sewer 25.45m Rt N-E 215 CONN Sta
138+74+/-
35) PROTECT Sewer From 25.45m Rt N-E 215 CONN Sta
138+74+/- to 4.79m Lt 1S Sta 10+31+/-
36) PROTECT Sewer 25.45m Rt N-E 215 CONN Sta
138+74+/-
37) RELOCATE Sewer From 46.43m Lt 215 S'W CONN Sta 45 10 business
196+92+/- to 26.59m Lt Sta 198+24+/- days
38) RELOCATE Sewer 4.02m Lt 215 S'W CONN Sta 197+78+/- 45 10 business
days
39) RELOCATE Sewer 6.26m Lt 215 S'W CONN Sta 197+24+/- 45 10 business
days
40) ADJUST Sewer MH to CL W La Cadena Sta 3+88+/- 10 10 business
Grade days
41) ADJUST Sewer MH to 0.43m Rt W La Cadena Sta 3+98+/- 10 10 business
Grade days
42) ADJUST Sewer MH to 3.91m Rt W La Cadena Sta 4+00+/- 10 10 business
Grade days
43) ADJUST Sewer MH to 0.64m Rt W La Cadena Sta 7+83+/- 10 10 business
Grade days
44) ADJUST Sewer MH to 5.54m Rt W La Cadena Sta 8+76+/- 10 10 business
Grade days
45) INSTALL 203mm Sewer On New LaCadenaDr, E'ly Rte 91 45 10 business
days
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CITY OF RIVERSIDE-WATER

Kevin Milligan: (909)826-5793
eMail: kmilligan@xci.riverside.ca.us
Kevin Munns: (909)826-5820

3900 Main Street-4™ Floor
Riverside, CA 92522

eMail: kmunns@ci.riverside.caus
Description of Work on Approximate Location Working Advance
Utility Facility Days Notice Prior to
Rough Sub Grade
Operations
1) RELOCATE Water Line From Spruce St 3.3m Rt Sta 20+29 to 45 10 business
N-W Connector 12.2m Lt Sta 146+61 days
2) PROTECT IN PLACE Along Blaine Ave From Sta 19+40 to
Water Line Until Blaine 20+61
OC Complete
3) RELOCATE Water Line From Sycamore Cyn Blvd 1.3m Rt 45 10 business
Sta 31+22 to Sycamore Cyn Blvd 2.5m Rt days
Sta 34+33
4) RELOCATE  305mm From Central Ave 1.0m Lt Sta 20+25 45 10 business
Water Line To Central Ave 2.3m Lt Sta21+95 days
5) RELOCATE  305mm From Central Ave 2.3m Lt Sta20+24 45 10 business
Water Line To Central Ave 3.7m Lt Sta21+94 days
6) RELOCATE Water Line From Proposed Central Ave 7.5m Rt 45 10 business
Sta 3+47 to Proposed Central Ave 18.3m days
Rt Sta2+42
7) PROTECT IN PLACE Sycamore Canyon Blvd STA 46+60
8) PROTECT IN PLACE From lowa Ave 5.6m Rt Sta 20+65 to
until bore/pit between lowa Ave 4.6m Rt Sta 19+25
lowa  and Linden
crossing freeway
complete
9) PROTECT IN PLACE From Linden St. 6.3m Rt Sta 18+80
until bore/pit between to lowa Ave 3.6m Rt Sta 20+64
lowa and Linden
crossing freeway
complete
10) PROTECT IN PLACE From Linden St. 4.4m Rt Sta 19+41
until bore/pit between to lowaAve 4.7m Rt Sta 20+59
lowa and Linden
crossing freeway
complete
11) PROTECT IN PLACE From Linden St 2.3m Rt Sta 18+83 to
until  bore/pit between lowaAve 6.7m Sta 20+78
lowa and Linden
crossing freeway
complete
12) RELOCATE Water 27.39m Rt Rte 91 Sta 130+29+/- 45 10 business
Vault days
13) RELOCATE Water 41.63m Rt Rte 91 Sta 133+16+/- 10 10 business
Valve days
14) ADJUST (3) Water On MaltaPL Sta9+90+/- 20 10 business
Valves days
15) ADJUST (3) Water Between Sta 10+10+/- to Sta 20 10 business
Valves 10+24+/- of E LaCadenaDr. days
16) RELOCATE Fire 6.70m Lt E LaCadenaDr. Sta 10 10 business
Hydrant 10+11+/- days
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17) PROTECT IN PLACE
Water Line

From 6.47m Lt Kansas Ave. Sta
14+06+/- to 6.55m Lt Kansas Ave. Sta

14+16+/-
18) RELOCATE Fire 2.27m Lt E LaCadenaDr. Sta 10 10 business
Hydrant 14+04+/- days
19) RELOCATE Fire 3.26m Lt Kansas Ave. Sta 15+93+/- 10 10 business
Hydrant days
20) RELOCATE Water Line From 19.78m Rt N-E Connector Sta 45 10 business
138+53+/- to 51.05m Rt N-E Connector days
Sta 139+19+/-
21) RELOCATE Water 24.60m Rt N-E Connector Sta 20 10 business
Valves & Meters 138+64+/- days
22) RELOCATE Water Line From 7.56m Lt to 58.60m Rt 45 10 business
S-E Connector days
23) RELOCATE Water S215 & Strong St 20 10 business
Valves & Meters days
24) RELOCATE Fire 4.50m Lt S-E Connector Sta 10 10 business
Hydrant 193+85+/- days
25) RELOCATE Water Line From 0.1m Lt S-E Connector Sta 45 10 business
192+38+/- to 3.40m Lt Sta 194+52+/- days
26) RELOCATE Water Line From29.0mRtto 16.1m Lt W. La 45 10 business
Cadena Sta 5+79+/- days
27) RELOCATE Water S215 & Knoll way St 20 10 business
Valves & Meters days
28) RELOCATE Fire 21.0m Lt W. LaCadenaDr. Sta 10 10 business
Hydrant 5+58+/- days
29) RELOCATE Water Line From 29.5m Rt W. La Cadena Dr Sta 45 10 business
5+54+/- t0 2.40m Lt W. La Cadena Dr. days
Sta8+77+/-
30) RELOCATE Water Between Sta5+54to 8+77 onW La 20 10 business
Valves & Meters Cadena Dr days
31) RELOCATE Fire 10 10 business
Hydrant 7.83m Lt W. LaCadenaDr Sta days
8+70+/-
32) RELOCATE Water W LaCadena & Spring Garden St 20 10 business
Valves & Meters days
33) RELOCATE  305mm Box Spring Entrance Ramp 20 10 business
Water Line From 6.41m Lt Sta"3Q" 10+00 days
t0 6.75m Lt Sta"3Q" 10+33
34) INSTALL 305mm On Proposed La Cadena Dr, E'ly Rte 45 10 business
Water 91 days
35) PROTECT IN PLACE University Ave Sta 21+15
Fire Hydrant and Water
Meter until Relocation
Complete
36) PROTECT IN PLACE Under [-215 NB University Ave 20 10 business
457mm Water Pipe until days

Relocation Complete
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CHARTER COMMUNICATIONS

Jun Capulong: (909)343-5171

6680 View Park Court

eMail: Riverside, CA 92503
Erwin Tando: (909)343-5139 cell: 354-
8256
eMail:
Description of Work on Approximate Location Working Advance
Utility Facility Days Notice Prior to
Rough Sub Grade
Operations
1) RELOCATE Television Sycamore Canyon Blvd. 30 10 business
Fiber ~ Optic  (FO)- 7.40m Rt Sta"3SYC" 7+37.68 days
Underground (UG)
2) RELOCATE TVFO- Sycamore Canyon Blvd. 30 10 business
UG From 7.03m Rt Sta"3SYC" 6+91.87 days
t0 8.06m Rt Sta"3SY C" 8+84.92
3) RELOCATE TVFO- Sycamore Canyon Blvd. 30 10 business
UG 14.7m Rt Sta"3SYC" 9+20 days
4) RELOCATE TVFO- Sycamore Canyon Blvd. 30 10 business
UG 14.8m Rt Sta"3SYC" 9+70 days
5) PROTECT IN PLACE- | WatkinsDr - Central Ave From Central
FO-UG Ave 5.4m Lt Sta22+03 to Central Ave
13.0m Lt Sta0+23
6) PROTECT IN PLACE | From Existing Sycanore Cyn Blvd 12.4m
FO-OH until RELO with Rt Sta 44+19 to Sycamore Cyn Blvd
COR-E Power Pole (PP) 23.6m Rt Sta 47+50
to UG Completed
7) RELOCATE TV FO- Vine & First St 10 10 business
OH days
8) RELOCATE TV FO- Roberta St at New Kansas St . 15 10 business
OH days
9) RELOCATE TV FO- N’ly Rte 215 from Rte 60 to Columbia 35 10 business
OH Off Ramp days
10) RELOCATE TV FO- | S'ly Rte 215 from Columbia Off Ramp to 35 10 business
OH Rte 60 days
EASTERN MUNICIPAL WATER www.emwd.org
DISTRICT
Victor Barreto: (909)928-3777 X4439 2270 Trumble Road
Abe Mendoza: (909)928-3777 X4431 Perris, CA 92570
Description of Work on Approximate L ocation Working Advance
Utility Facility Days Notice Prior to
Rough Sub Grade
Operations
1) RELOCATE water line [-215 Truck Bypass Connector 45 10 business
21.59m Rt Sta"3N" 10+74.59 days
2) RELOCATE water line [-215 Truck Bypass Connector 45 10 business
From 19.25m Rt Sta"3N" 10+80.00 days
t0 27.79m Rt Sta"3N" 10+83.82
3) RELOCATE water line [-215 Truck Bypass Connector 45 10 business
From 15.28m Rt Sta"3N" 10+87.41 days
t0 27.28m Rt Sta"3N" 10+95.55
4) RELOCATE water line [-215 Truck Bypass Connector 45 10 business
From 6.82m Lt Sta"3N" 10+75.03 days

to 16.64m Rt Sta"3N" 10+84.79
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5) RELOCATE water line [-215 Truck Bypass Connector 45 10 business
From 9.31m Lt Sta"3N" 10+82.49 days
to 14.11m Rt Sta"3N" 10+91.76
6) RELOCATE water line [-215 Truck Bypass Connector 45 10 business
From 21.59m Rt Sta"3N" 10+74.59 days
t0 3.91m Rt Sta"3N" 13+49.77
7) RELOCATE water line [-215 Truck Bypass Connector 45 10 business
2.45m Rt Sta"3N" 11+48.46 days
8) RELOCATE water line [-215 Truck Bypass Connector 45 10 business
5.59m Lt Sta"3N" 12+39.34 days
9) RELOCATE water line [-215 Truck Bypass Connector 45 10 business
4.24m Lt Sta"3N" 13+00.00 days
10) RELOCATE water line [-215 Truck Bypass Connector 45 10 business
From 3.91m Rt Sta"3N" 13+49.77 days
to 8.20m Rt Sta"3Z" 14+26.68
11) RELOCATE water line Rivercrest Dr. 45 10 business
14.87m Lt Sta"3Z" 12+80.90 days
12) RELOCATE water line Rivercrest Dr. 45 10 business
24.24m Lt Sta"3Z" 12+98.54 days
13) RELOCATE water line Rivercrest Dr. 45 10 business
23.69m Rt Sta"37" 13+49.59 days
14) RELOCATE Seat Gate [-215 to SR 60 Truck Bypass Con. 45 10 business
Valve 11.97m Rt Sta"3M" 24+05 days
15) RELOCATE Water Line [-215 to SR 60 Truck Bypass Con. 45 10 business
From 11.97m Rt Sta"3M" 24+05 days
t0 24.90m Rt "3M" 25+56
KINDER-MORGAN
Don Quinn: (714)560-4940 1100 Town & Country Road
Orange, CA 92868
Description of Work on Approximate Location Working Advance
Utility Facility Days Notice Prior to
Rough Sub Grade
Operations
1) RELOCATE Fuel Line Rte 60 WB/215 NB Connector 45 10 business
From 29.12m Lt Sta"3AA" 63+14.13 days
t0 94.79m Rt Sta"3M" 14+80.00
SBC-Formerly ‘Pacbdll’
DeliaLerma (714)237-6238 /pgr: 1265 Van Buren Street, Rm 180
(714)268-9621 Anaheim, CA 92807
eMail:
Susan Morgan:  (714)237-6207 /pgr:
(714)268-9621
eMail:
Description of Work on Approximate Location Working Advance
Utility Facility Days Notice Prior to
Rough Sub Grade
Operations
1) RELOCATE Telephone (T) Sycamore Canyon Blvd. 180 10 business
& Fiber Optic (FO From 5.12m Lt Sta"3SYC" 6+86.00 days
t0 7.28m Lt Sta"3SYC" 9+84.59
2) RELOCATETe MH & Sycamore Canyon Blvd. 90 10 business
Vault 4.72m Lt Sta"3SYC" 8+37.08 days
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3) RELOCATE-T & FO- Sycamore Canyon Blvd. 180 10 business
Underground (UG) From 7.28m Lt Sta"3SYC" 9+84.59 days
to 7.17m Lt Sta"3SYC" 11+80.00
4) RELOCATE-T & FO-UG Box Spring Rd. 180 10 business
From 19.81m Lt Sta"3X" 12+53.86 days
10 19.30m Lt Sta"3X" 12+68.81
5) PROTECT until Box Spring Rd.
UNDERGROUND From 19.81m Lt Sta"3X" 12+53.86
RELOCATION Complete T to5.17m Lt Sta"3X" 14+61.21
& FO Overhead
6) RELOCATE-T- Box Spring Rd. 90 10 business
Underground From 3.93m Lt Sta"3X" 14+43.70 days
t0 16.74m Lt Sta"3Q" 11+02.72
7) RELOCATE-T & FO Box Spring Rd. 90 10 business
Underground From 3.93m Lt Sta"3X" 14+43.70 days
to 16.74m Lt Sta"3Q" 11+02.72
8) RELOCATE-T & FO Vault Box Spring Rd. Exit/Entrance Ramps 90 10 business
16.74m Lt Sta"3Q" 11+02.72 days
9) RELOCATE-T & FO Box Spring Rd. Exit/Entrance Ramps 90 10 business
Underground From 16.60m Rt Sta"3P" 13+97.47 days
to 18.02m Rt Sta"3Q" 11+22.90
10) RELOCATE -T- SB Box Spring Rd. Exit Ramp 90 10 business
Underground From 19.53m Rt Sta"3P" 14+04.61 days
to 15.67m Rt Sta"3P" 14+14.50
11) PROTECT IN PLACE -T & Box Spring Rd.
FO Underground 0.48m Rt Sta"3X" 14+78.47
12) ADJUST MH to Grade Box Spring Rd 10 10 business
4.87m Lt Sta"3X" 15+43.92 days
13) RELOCATE-T & FO Box Spring Rd. 90 10 business
Overhead From5.17m Lt Sta"3X" 14+61.21 days
t0 16.87m Lt Sta"3X" 15+59.03
14) PROTECT IN PLACE-T [-215 30m RT STA 208+97.3 1-215
Conduit UG 31m LT STA 209+49.7
15) RELOCATE -T UG From Sycamore Canyon Blvd 6.5m Rt 180 10 business
Sta 30+47 to Sycamore Canyon Blvd days
7.28m Lt Sta"3SYC" 9+85
16) RELOCATE -T UG From 39.71m Rt E91 Spruce Off 90 10 business
Ramp Sta 134+60+/- to 5.80m Rt & 12.46 days
Lt Sta 136+34+/-
17) RELOCATE —Vault 3.37m Rt S'W 215 CONN Sta 193+65 20 10 business
+/- days
18) ADJUST Vault 5.68m Lt W La Cadena Dr Sta4+01 20 10 business
+/- days
19) ADJUST Vault 4.62m Lt W La Cadena Dr Sta 3+97 20 10 business
+/- days
20) PROTECT IN PLACE Vault 14.19m Rt Columbia Off Ramp Sta
9+95 +/-
21) PROTECT IN PLACE -T From 15.10m Rt Columbia Off Ramp
Conduit UG Sta 9+95 +/- t0 19.62m Rt Sta 10+16+/-
22) RELOCATE-OHT Vine & First St 10 10 business
days
23) RELOCATE-OHT New Kansas Cul de Sac 15 10 business
days
24) RELOCATE-OHT Raoberta St, New Kansas St and 20 10 business
Spruce St days
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25) RELOCATE-OHT N’ly Rte 215 from Rte 60 to Columbia 35 10 business
Off Ramp days
26) RELOCATE-OHT S'ly Rte 215 from Columbia Off 35 10 business
Ramp to Rte 60 days
27) PROTECT IN PLACE until From 14.8m Lt W-S Connector Sta 20 10 business
UNDERGROUND 145+61 to 13.1m Lt W-S Connector Sta days
RELOCATION Complete 147+46
28) PROTECT IN PLACE until In Blaine St OC Structure
UG relocation Complete
29) PROTECT IN PLACE until From Blaine St 10.0 m Rt Sta 21+48 20 10 business
Relocation Complete to Blaine St 24.7m Rt Sta 20+94 days
30) PROTECT IN PLACE until From lowa Ave N of 1-215 to Linden 20 10 business
Relocation Complete Ave N of 1-215, along proposed RW 219 days
SEMPRA UTILITIES-Formerly The Gas www.SEMPRAUTILITIES.com
Company
Douglas Churchill: (909)335-7756 1981 West LugoniaAve.
eMail: dchurchill @semprautilities.com Redlands, CA 92374-9720
Ken Kennedy: (909)335-7716
eMail: kkennedy@semprautilities.com
Description of Work on Approximate Location Working Advance
Utility Facility Days Notice Prior to
Rough Sub
Grade
Operations
1) PROTECT IN PLACE Sycamore Canyon Blvd.
underground gasline From 6.0m Rt Sta"3SYC" 44+45
To4.12m Rt Sta"3SYC" 9+68
2) PROTECT IN PLACE Sycamore Canyon Blvd.
underground gas line 5.96m Rt Sta"3SY C" 8+75.07
3) PROTECT IN PLACE Sycamore Canyon Blvd.
underground gas line 4.40m Rt Sta"3SYC" 9+70.16
4) TOBE ABANDONED Sly1-215
underground Gas line At Sycamore Canyon Ct
5) RELOCATE underground Box Spring Rd. 45 10 business
gasline From 14.73m Rt Sta"3X" 14+46.15 days
6) RELOCATE underground Box Spring Rd. Exit/Entrance Ramps 45 10 business
gasline From 16.06m Rt Sta"3P" 14+16.17 days
to 14.80m Rt Sta"3Q" 10+26.51
7) RELOCATE gas meter Box Spring Rd. Exit Ramp 10 10 business
18.54m Rt Sta"3P" 14+15.72 days
8) RELOCATE underground Box Spring Rd. Entrance Ramp 45 10 business
gasline From 12.93m Rt Sta"3Q" 10+00.00 days
to0 5.30m Rt Sta"3Q" 10+80.00
9) RELOCATE underground Box Spring Rd. 45 10 business
gasline From 13.40m Rt Sta"3X" 14+63.03 days
to 5.26m Rt Sta"3X" 15+42.55
10) RELOCATE underground Box Spring Rd. 45 10 business
gasline From 0.0m Sta"3X" 14+80.00 days
t0 12.38m Rt Sta"3X" 14+83.51
11) RELOCATE underground Day St. 45 10 business
gasline 7.45m Rt Sta"DAY" 21+44.08 days
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12) PROTECT IN PLACE
underground gas line

Box Spring Rd.
From 5.26m Rt Sta"3X" 15+42.55
to 42.60m Lt Sta"3AA" 62+60.00

13) PROTECT IN PLACE
underground gas line

Box Spring Rd.
From 42.60m Lt Sta"3AA" 62.60.00
to 55.76m Lt Sta"3AA" 63+29.62

14) PROTECT IN PLACE UG
Gas Line until Blaine OC
Complete

Along Blaine Ave From Sta 19+40 to
20+61

15) PROTECT IN PLACE
underground gas line

Along Existing Sycamore Cyn Blvd
Stafrom Sta 25+81 to Sta 41+60

16) RELOCATE underground From Proposed Sycamore Cyn Blvd 45 10 business
gasline Sta 41+00 to 41+60 days
17) PROTECT IN PLACE From Proposed Sycamore Cyn Blvd
underground gas line Sta 41+60 to 44+30
18) RELOCATE underground From Existing Sycamore Cyn Blvd 45 10 business
gasline Sta 44+20 to 44+45 days
19) PROTECT IN PLACE Sycamore Canyon Blvd.
underground gas line From 6.0m Rt Sta"3SYC" 44+45
To4.12m Rt Sta"3SYC" 9+68
20) TO BE ABANDONED From 42.52m Rt E91 Spruce Off
underground gas line Ramp Sta 134+60+/- t0 15.91m LT Sta
136+33+/-
21) ADJUST TO GRADE Gas 2.68m Rt Kansas St. Sta 13+31 +/- 10 10 business
Valve days
22) RELOCATE underground From 0.78m Lt S\W 215 CONN Sta 45 10 business
gasline 199+23 +/- to 4.90m Rt W La Cadena Dr days
Sta 3+91 +/-
23) RELOCATE underground From 31.05m Lt S-215 Sta 2+60 +/- to 45 10 business
gasline 23.06 Lt Sta 9+14.27 days
24) PROTECT IN PLACE From 26.63m Rt to 45.20m Lt N-215
underground gas line Sta 7+92 +/-
25) RELOCATE underground From 12.98m Rt Canyon Crest Dr Sta 45 10 business
gasline 16+91.6 to 0.21m Rt W Campus Dr Sta days

23+96.5

REVISED PER ADDENDUM NO. 7 DATED NOVEMBER 26, 2003

CONTRACT NO. 08-334844




SOUTHERN CALIFORNIA EDISON-
SCE

Carol Brown: (909)506-5533 /cell:
(909)506-5533
eMail: browncj@sce.com

14799 Chestnut Street
Westminister, CA 92683

Description of Work on Approximate Location Working Advance
Utility Facility Days Notice Prior to
Rough Sub Grade
Operations
1) RELOCATE Box Spring Rd. 45 10 business
Underground Electrical From 19.81m Lt Sta"3X" 12+53.86 days
t0 19.30m Lt Sta"3X" 12+68.81
2) PROTECT IN PLACE Box Spring Rd
Electric OH Until UG From 19.81m Lt Sta“3X” 12+54
Complete To 16.0m Lt Sta“3X” 15+57
3) PROTECT IN PLACE Crossing 1-215
Electric OH until UG At Box Spring Rd
Complete
4) INSTALL Electric UG Along Sycamore Canyon Blvd. at 45 10 business
Box Spring days
5) PROTECT IN PLACE From Central Ave 22.1m Rt Sta
OH Electrical until UG 20+98 to Existing Sycamore Cyn
Complete Blvd15.8m Rt Sta 43+23
6) PROTECT IN PLACE Central Ave 21.7m Rt Sta 2+30
Pull Box until UG
Complete
VERIZON
Tom Driskill:  (909)929-9412 150 South Juanita
Hemet, CA 92543
Description of Work on Approximate L ocation Working Advance
Utility Facility Days Notice Prior to
Rough Sub Grade
Operations
1) RELOCATE telephone 1-215 Truck Bypass Connector 45 10 business
vault and manhole 7.01m Rt Sta"3N" 11+32.53 days
2) RELOCATE telephone- 1-215 Truck Bypass Connector 45 10 business
underground From 7.01lm Rt Sta"3N" 11+32.53 days
t0 30.00m Lt Sta"3Z" 12+58.52
3) RELOCATE telephone 1-215 Truck Bypass Connector 45 10 business
vault and manhole 5.02m Lt Sta"3N" 12+61.68 days
4) RELOCATE telephone Rivercrest Dr. 45 10 business
vault and manhole 8.09m Lt Sta"37" 12+71.34 days
5) RELOCATE telephone- Rivercrest Dr. 45 10 business
underground From 30.00m Lt Sta"3Z2" 12+58.52 days
t0 12.24m Rt Sta"3Z" 14+09.86
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WESTERN MUNICIPAL WATER DISTRICT

Sonia Huff: (909)798-5032
eMail: shuff@wmwd.com

450 Alessandro Blvd.
Riverside, CA 92508

Description of Work on Approximate L ocation Working Advance
Utility Facility Days Notice Prior to
Rough Sub Grade
Operations
1) PROTECT IN PLACE Box Spring Rd.
Water Line 24.15m Rt Sta"3X" 13+51.60
2) PROTECT IN PLACE Box Spring Rd.
Water Line From 24.15m Rt Sta"3X" 13+51.60
to 5.16m Rt Sta"3X" 14+60.00
3) CASING NEEDS TO 1-215 SB/60 EB Connector 30 10 business
BE EXTENDED — From 59.66m Rt Sta"3CC" 12+40.00 days
to 36.64m Rt Sta"3CC" 12+50.94
4) CASING NEEDS TO Box Spring Rd. 30 10 business
BE EXTENDED 1.77m Lt Sta"3X" 15+03.04 days
5) CASING NEEDS TO Box Spring Rd. 30 10 business
BE EXTENDED — 2.94m Lt Sta"3X" 15+03.33 days
6) CASING NEEDS TO [-215 SB/60 EB Connector 30 10 business
BE EXTENDED — From 36.64m Rt Sta"3CC" 12+50.94 days
t040.25m Lt Sta"3CC" 12+89.62
WIILLIAMS COMMUNICATIONS
Jim Sylvia: (909) 926-5785 Cell: (918) 625-4270 35099 West Florida, G-7
eMail: James.Silvia@wcg.com Riverside, CA 92545
Description of Work on Approximate Location Working Advance
Utility Facility Days Notice Prior to
Rough Sub Grade
Operations
1) PROTECT until bore From lowa Ave 9.9m Rt Sta 19+20 to
completed under lowa lowa Ave 9.9m Rt 20+80
then, RELOCATE Cable
/ Communication Fiber
Optic
2) RELOCATE Cable / 4.19m Rt Columbia Off Ramp Sta 90 10 business
Communication  Fiber 10+01 +/- days
Optic
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University of California at Riverside

www.ucr.edu

Jerry Higgins: (909) 787-7696
eMail:

University of California
Department of Physical Plant
900 University Avenue

Riverside, CA, 92521

Description of Work on

Advance Notice|
Prior to Rough Sub

Utility Facility Approximate L ocation Working Days| Grade Operations

RELOCATE On W Campus Dr from Sta 21+60 to 10 business

1) underground sewer line Sta 23+20 30 days
RELOCATE Mainline Sta 17+20 to Sta 17+60, at SB 10 business

2) underground telephone line shoulder 20 days

On NB Martin Luther King Blve

RELOCATE 203mm Entrance Ramp from Sta 19+60 to Sta 10 business

3) Irrigation water pipe 20+60 30 days
RELOCATE Along W. Campus Dr from Sta 18+80 10 business

4)  underground water pipe to Sta 22+60 30 days
RELOCATE W Campus Dr from Stal9+60 to Sta 10 business

5) underground water pipe 20+20 20 days
RELOCATE irrigation SB Martin Luther King Blvd Off-ramp 10 business

6) pipe from Sta 18+20 to Sta 18+60 20 days
RELOCATE 152mm Along NB Martin Luther King Blvd 10 business

7) water pipe Off-Ramp from Sta 23+10 to Sta 25+50 30 days
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